
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:55 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 873 Date: 19-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 410

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6;50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the ring beam brackets in the North tower shaft .
In addition to that , crews had to prepare to erect the ring beams on the East & South towers tomorrow .

They had to modify & set new platforms on the South shaft , on the C skin , prepare the beams for skins D
on the diaphragm at 13 meters to be pulled out & erected .

ABF crews were done at 5:00 PM. They had to wrap up their tools 7 equipments. Crews left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the CCO # 289 . They started at 7:00
AM.

Luke P , David , & Luke H had to work with the painters as support & back up crews .Crews had to
remove the remaining wedges from under the 5th dowels under the tarp . They started at 7:15 AM. Crews
were done at 8::30 AM.

After that , crews had to fly sand blasting materials to the site . Work with the crews on the sand
blasting materials .

In addition to that , crews had to work on house keeping on the hauling barge . They had to fill the
container with the woods & debris from the concrete frames & plywood ,
.

Dave had to operate the American crane . He had to work with all crews on the site . Jon had to work
with all crews in all areas . Dutra crews were done at 2:45 PM. They had to wrap up their tools &
equipments . Crews left at 3:15 PM.

( For CCO # 289 . For All employees 8.0 Hours Regular )

Certified Coating crews came to the site at 7;15 AM. Crews had to work on CCO # 289 . They had to
blast the top plate of the footing # 25 standard hooks on the top of the footing , & the top 5 dowels on the
footing wall .

Crews had to wait for Dutra crews to remove the wedges , prepare their equipments . They were done
at 8:30 AM. Manuel & Hector started to blast the East side for the 2nd time at 8:40 AM. & they had to blast
the steel elements on the South side .

Crews had to follow new approved procedures . They had to spot blast # 36 & 57 mm. bars to remove
the rust keeping most of the original epoxy coated areas . fully blast the top of the top plate , pile sleeves ,
Nelson studs , & the outer 5 dowels . Crews were done at 1:35 PM.
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Douglas & Charlie had to inspect the work . They found out that few areas were missed . Manuel &
Hector went again to blast these areas at 2:30 PM. Crews were done at 3:30 PM. They started to vacuum
at 4:00 PM. They were done at 6:00 PM. They started to paint at 6:15 PM. Crews were done at 7:20 PM.
They left at 7:30 PM.

Justin had to work on the blaster . He had to monitor the air supply , fill the blasting pot with grids , &
work with the other crews .

( For CCO # 289 . For All Employees 8.0 Hours Regular & 4.0 Hours Over Time )

Douglas & Charlie had to stay with crews to inspect the cleanness of the steel elements , & for the
paint . Check Douglas & Charlie reports for the painters detailed activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

825 COMPRESSOR

8.00

AC240

2.00

No

0.00 0.00

BLAST POT

8.00

600

2.00

No

0.00 0.00

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 8.00 4.00 0.00 12.00

JNM JUSTIN VALDEZPainter 8.00 4.00 0.00 12.00

JNM MANNY BERRIOS-BAQEDANOPainter 8.00 4.00 0.00 12.00
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